Project Fact Sheet

Project Update:

- Phase 3 Completed October 2009
- In defects until October 2010

For further information contact r.pask@imperial.ac.uk

Project Brief:

The Meeting and Teaching Space Project (MATS) has identified a requirement to refurbish a number of large lecture theatres on the South Kensington campus. These works are part of the college’s commitment to upgrading AV Facilities and improve teaching utilisation.

Refurbishment of the 22 lecture theatres identified by MATS to a common high standard would result in a number of benefits, including improved space utilization and increased scope for external use.

Phase 3 is to provide cooling to RSM lecture theatres 131, 228 and G20.

Construction Project Team:

<table>
<thead>
<tr>
<th>Role</th>
<th>Contractor</th>
<th>M &amp; E Contractor</th>
<th>Cost Consultant</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Manager</td>
<td>Imperial College London</td>
<td>Russell Cawberry</td>
<td>tbc</td>
</tr>
<tr>
<td>Architect</td>
<td>Berman Guedes Stretton</td>
<td>tbc</td>
<td>Davis Langdon</td>
</tr>
<tr>
<td>M &amp; E Engineer</td>
<td>tbc</td>
<td>Curtins</td>
<td></td>
</tr>
<tr>
<td>Structural Engineer</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Project Facts & Figures:

Budget: £750,000

Construction Project Programme:

Start on Site: June 2009

End Date: October 2009

Occupation Date: October 2009

For further information contact Project Manager as listed above or Imperial College Projects Information Manager lwatt@imperial.ac.uk 020 7594 8985