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QT Safety Zone
Peter Thompson

QTWR2101
5th Sept 2022 - end of Feb 2025

Scaffolding
Monika Kojak
SAFB2102
Jan 2023 - end Feb 2024

Parking suspended for
Monika Kojak

SAFB2101/2102
Nov 2022 - June 2024

Russell Cawberry

Oaklands
Quest

Waste Compactor Relocation
Rod Coppard
ICZZ2125 De-carbonisation
1st Dec 2022 -  April 2024

Welding Bay/Compound/Waste
Rod Coppard

ICZZ2125 De-carbonisation
9th May 2023 - end April 2024

Welding Bay/Compound/Waste
Rod Coppard
ICZZ2125 De-carbonisation
Batch 3
8th May 2023 - end April 2024

Energy Centre
Rod Coppard

ICZZ2125 De-carbonisation
Road Closure - reopens 5th Feb 2024

NO ACCESS

bays 264-269 suspended
until end April 2024

Northern Leg Welding Bay
Rod Coppard
ICZZ2125 De-carbonisation
9th May 2023 - end April 2024

Drop-off / Loading Zone / Temp
Shuttle Bus Relocation
Rod Coppard
ICZZ2125 De-carbonisation
1st Oct 2022 - end of April 2024

Parking suspended for
Rod Coppard
ICZZ2125 De-carbonisation
Oct 2022 - April 2024

LEGEND

Scaffolding
Rod Coppard / Rak Patel

ICZZ2304 SAFB Htg Pipework Replacement
Sept 2023 - March 2024

Scaffolding
Rod Coppard
ICZZ2125 De-carbonisation
Jan 2023 - April 2024

Energy Centre
Rod Coppard

ICZZ2125 De-carbonisation
Northern Leg

end of April 2023 - end April 2024

Energy Centre
Rod Coppard

ICZZ2125 De-carbonisation
Restricted Access

27th March 2023 - end April 2024

Energy Centre
Rod Coppard

ICZZ2125 De-carbonisation
Parking Suspension

27th March 2023 - end April 2024

Batch 3 - Energy Centre
Rod Coppard
ICZZ2125 De-carbonisation
Parking Suspension
27th March 2023 - end April 2024

Alternate Vehicular Access &
Egress Conditions Apply
Rod Coppard
ICZZ2125 De-carbonisation
1st April 2023 - end April 2024

CRANE LIFT
Rak Patel

Chiller Removal
TBC

Energy Centre
Rod Coppard

ICZZ2125 De-carbonisation
Mini Bus Relocation

27th March 2023 - end April 2024

Parking suspended for
Peter Thompson

RCS1 rm307 SKIP
9th Oct 2023 - 8th March 2024

Exclusion Zone
16th Oct 2023 - end Feb 2024

See Michael St Clair for more info

Skips
Darius Golmantas

SAFB2102
end Jan - end of April 2024

Parking suspended for
Jeremy Moss/Tom Louvre

HXLY2208
 beg. August 2024 - end Feb 2025

CRANE LIFT
Darius Golmantas

CHEM roof repairs
Sun 4th Feb 2024

parking suspended
Darius Golmantas
tunnel works
end Jan 2024 - end March 2024

compound
Darius Golmantas
tunnel works
end Jan 2024 - end March 2024

Area suspended for
Kim Hawley

marquee
12th - 20th July 2024

area suspeneded
Mark Pearce
roof works
mid March 2024 - end Oct 2024 TBC

Scaffolding
Mark Pearce
Window Replacements
mid March - July 2024

Parking suspended for
Kirsty Scallan

BLKT2211 phase 3
 April 2025 - Oct 2025

Parking suspended for
Kirsty Scallan

SECB2305 Skip
end April 2024 - end July 2024

TBC

Parking suspended for
Peter Thompson

QTWR2101
17th Oct 2022 - end of Feb 2025

Welding Bay/Compound/Waste
Rod Coppard
ICZZ2125 De-carbonisation
Batch 1
27th Feb 2023 - end April 2024

Other Dates

Summer Term:· Every Tuesday - Farmer's
Market, Queen's Lawn
(Imperial College Road)

27th April 2024 to 
28th June 2024

Autumn Term:
30th Sept 2023 to 
15th December 2023

Spring Term:
6th January 2024 to 
22nd March 2024

Summer Ball
· June 22/23rd

Additional
Construction Issues
· All skips on site are to be

covered

Key
Staff/College Parking Bays

Standard Motorcycle Bay

Disabled Parking Bays

Cornerstone Parking Bays

Area suspension for constuction works

Pedestrian Access Closure

Imperial Open Day
· June 2024

Permanent Contractor Parking Bay

Crane Lift 

Great Exhibition Road Festival (GERF)
· 14th June 2024 - build
· 15th, 16th June 2024 - festival
· 17th June 2024 - breakdown

Graduation
· 29th April 2024 - build
· 8th May 2024 - graduation
· 16th May 2024 - breakdown

Notes: Parking Bay suspension

Road Closure 
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