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Preparation
Oct 24

Design
Jan-Mar 25

Application 
Walkthrough
From May 25

Design 
Approval
Sep 25

System 
Integration 

Testing
Sep 25

User Testing 
Training

From Feb 26

User Testing
From Mar 26

Payroll 
Testing

From Jul 26

Go live 
preparation
From Oct 26

Go live 
Nov 26

Hypercare
Nov 26 - Feb 

27

We are here


