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Preparation
Oct 24

Design
Jan-Mar 25

Application 
Walkthrough
From May 25

Design 
Approval
Sept 25

System 
Integration 

Testing
Sept 25

User Testing 
Training

From Dec 25

User Testing
From Jan 26

Payroll 
Testing

From May 26

Go live 
preparation
From Apr 26

Go live 
Nov 26

Hypercare
Aug-Oct 26

We are here


