

### **3.10 APPENDIX B**

#### **Agreeing / Fixing the design**

The following is a list of the key design related issues that will require progressive agreement during the design process:

- Site definition
- Functional department relationships
- Occupancy Schedules
- Building areas and volumes
- Structural and planning grids
- Principal building systems concepts
- Elevations / appearances
- Outline specifications and finishes strategy
- Functional, operational and departmental layouts
- Room Data Sheets
- Interface of principal building systems
- Major components definitions
- Buildability and site logistics
- Room layouts
- All finishes including samples
- All colours
- Detailed specifications